

Project Development Estimate

Time breakdown by area

Area	Est. Hours
Project setup (Next.js, TypeScript, Tailwind v4, deps)	2–3 hrs
Design system & globals.css (variables, dark mode, cards)	4–6 hrs
Navbar + Footer	4–5 hrs
Hero section (image carousel, GSAP, floating bubbles)	5–7 hrs
Home page (all sections assembled)	8–10 hrs
Services page + dynamic [id] detail pages	8–10 hrs
About page	2–3 hrs
Gallery page	3–4 hrs
Contact page + form validation	4–5 hrs
Amenities / Why Us page	2–3 hrs
All reusable components (Marquee, Reviews, FAQ, etc.)	8–10 hrs
Framer Motion + GSAP animations throughout	6–8 hrs
Mobile responsiveness (full)	4–6 hrs
Dark mode implementation	3–4 hrs
Image sourcing, compression (170MB → 10MB)	3–4 hrs
SEO — metadata, sitemap, JSON-LD schema	3–4 hrs
Terms & Privacy Policy pages	2–3 hrs
Testing, fixes & polish	6–8 hrs

Total Estimated Hours: 77–103 hrs